

CONFIDENTIAL

736 TO #5

PROJECT INSPECTOR

25X1A

Progress Report for January and February 1965

1. PROGRESS OF WORK

Investigation of the "light pipe" technique was completed. It was found that, although the basic idea was sound, it is not applicable in this case. Tests and measurements were performed on a system that uses a split-scanning beam.

Trips were made to Shaw AFB and Washington, D. C. to view Photo-Interpretation equipment.

A demonstration was prepared for the project sponsors. The demonstration illustrated the modulated light table principle and some of the capabilities of closed-circuit television monitoring. The demonstration was exhibited in a meeting with representatives of the sponsor in mid-February. The investigation phase of the study was completed in this period.

2. PROBLEM AREAS ENCOUNTERED

No new problem areas were encountered.

3. PROJECTED WORK FOR NEXT PERIOD

Next period will be spent in preparing a proposal for a specific device and preparing the final report. The work on the proposal will be done at our expense.

4. STATUS OF FUND EXPENDITURES TO END OF PERIOD

As of the end of February [REDACTED] had been expended. Funds remaining are [REDACTED] exclusive of fee.

25X1A

5. VERBAL COMMITMENTS AND/OR AGREEMENTS

None.

DECLASS REVIEW by NIMA/DOD

This material contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or the revelation of which in any manner to an unauthorized person is prohibited by law.

GROUP 1
 Excluded from automatic
 downgrading and
 declassification

CONFIDENTIAL

E-2285

CONFIDENTIAL**PROJECT INSPECTOR****Progress Report for January and February 1965****1. PROGRESS OF WORK**

Investigation of the "light pipe" technique was completed. It was found that, although the basic idea was sound, it is not applicable in this case. Tests and measurements were performed on a system that uses a split-scanning beam.

Trips were made to Shaw AFB and Washington, D. C. to view Photo-Interpretation equipment.

A demonstration was prepared for the project sponsors. The demonstration illustrated the modulated light table principle and some of the capabilities of closed-circuit television monitoring. The demonstration was exhibited in a meeting with representatives of the sponsor in mid-February. The investigation phase of the study was completed in this period.

2. PROBLEM AREAS ENCOUNTERED

No new problem areas were encountered.

3. PROJECTED WORK FOR NEXT PERIOD

Next period will be spent in preparing a proposal for a specific device and preparing the final report. The work on the proposal will be done at our expense.

4. STATUS OF FUND EXPENDITURES TO END OF PERIOD

As of the end of February [REDACTED] had been expended. Funds remaining are [REDACTED] exclusive of fee.

25X1A

5. VERBAL COMMITMENTS AND/OR AGREEMENTS

None.

This material contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or the revelation of which in any manner to an unauthorized person is prohibited by law.

GROUP 1
Excluded from automatic
downgrading and
declassification

CONFIDENTIAL

CONFIDENTIAL**PROJECT INSPECTOR****Progress Report for January and February 1965****1. PROGRESS OF WORK**

Investigation of the "light pipe" technique was completed. It was found that, although the basic idea was sound, it is not applicable in this case. Tests and measurements were performed on a system that uses a split-scanning beam.

Trips were made to Shaw AFB and Washington, D. C. to view Photo-Interpretation equipment.

A demonstration was prepared for the project sponsors. The demonstration illustrated the modulated light table principle and some of the capabilities of closed-circuit television monitoring. The demonstration was exhibited in a meeting with representatives of the sponsor in mid-February. The investigation phase of the study was completed in this period.

2. PROBLEM AREAS ENCOUNTERED

No new problem areas were encountered.

3. PROJECTED WORK FOR NEXT PERIOD

Next period will be spent in preparing a proposal for a specific device and preparing the final report. The work on the proposal will be done at our expense.

4. STATUS OF FUND EXPENDITURES TO END OF PERIOD

As of the end of February [REDACTED] had been expended. Funds remaining are [REDACTED] exclusive of fee.

25X1A

5. VERBAL COMMITMENTS AND/OR AGREEMENTS

None.

This material contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or the revelation of which in any manner to an unauthorized person is prohibited by law.

GROUP 1
Excluded from automatic
downgrading and
declassification

CONFIDENTIAL